
STATUS AS OF
    01/15/97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN
SET.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY
SNITS 13 YEAR MASTER SCHEDULE

1991 - 1993

1

# CY 1991 CY 1992 CY 1993
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1

2

3

4

5

6

7

8

10

ESA/NASA 1ST DISCUSSIONS OF INTEROPERABILITY

IN 1987, NASDA JOINED DISCUSSIONS SNIP FORMED

TRIPARTITE TERMS OF REFERENCE SIGNED IN 1989

TRIPARTITE  OCD SIGNED OFF IN 1990

AGENCY TOP MANAGERS SIGN AGREEMENT 

ESA/NASA TESTING OUTLINE SIGNED OFF

NASDA/NASA TESTING OUTLINE SIGNED OFF AUGUST 01, 1991

AUGUST 01, 1991

NASA/NASDA UPS-J TEST PLAN SIGNED OFF OCTOBER 18, 1991

UPS-J/NCCDS TESTING AT GSFC NOVEMBER 07-17 1991

ESA/NASA EUST TEST PLAN SIGNED OFF JANUARY 22, 1992

EUST COMPATIBILITY TESTING A GSFC APRIL 07-18, 1992

UPS-J AT TKSC TESTING WITH NCCDS OCTOBER 02-30, 1992

NASA-NUTS/NASDA ETS-VI TEST PLANNED SIGNED OFF SEPTEMBER 1993

NUTS AT TKSC FOR ETS-VI COMPATIBILITY TESTING SEPT 28-OCT 08 1993

NASA/NASDA DSS TEST PLAN SIGNED OFF OCTOBER 28, 1993

DSS COMPATIBILITY TESTING AT GSFC NOV 01 - 24, 1993

9

11

12

13

14

15

16

13yr.01

P 1- PRELIMINARY - DRAFT NUMBER F - FINAL



STATUS AS OF
    01/15/97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN SET.
* ETS-VII IS NOW A  REIMBURSABLE MISSION.  SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1994 - 1996

2

# CY 1994 CY 1995 CY 1996

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.02

17 DSS/TKSC - GSFC  CMD-TLM DATA FLOW TESTS

ETS-VI/TKSC - GSFC CMD/TLM DATA FLOW TESTS

UPS-J/TKSC - GSFC/NCCDS READINESS TESTS

DSS/TKSC - TDW END-TO-END TESTS

ETS-VI LAUNCH

ETS-VI/UARS ON-ORBIT TEST OUTLINE SIGNED OFF

JANUARY 16 - 20, 1994

JANUARY 24 - 26, 1994

JANUARY 24 - 26, 1994

JANUARY 24 - 26, 1994

FEBRUARY 13 - 20, 1994

AUGUST 28, 1994

FEBRUARY 13, 1995

ETS-VI/UARS TEST PLAN & APPENDICES SIGNED OFF  MAY 15, 1995

NASDA ETS-VI SUPPORT  FOR NASA UARS S/C

NASA TDRS/NASDA ETS-VII TEST OUTLINE 

ETS-VI/UARS TESTING FEBRUARY 15 -MAY 15, 1995

MARCH 15, 1995

NASA TDRS/NASDA ETS-VII TEST PLAN MARCH 15, 1995 P

2

F

P

2

F
Was scheduled for Feb * 

Was scheduled for Mar * 

ESA-EUST/NASDA ETS-VI COMPAT TEST AT TKSC MAY 01 - 30, 1995

MAY 16 - JULY 14, 1995

ESA-SNCT/NASA-TDE TEST PLAN PUBLISHED NOVEMBER 18, 1995

ESA-SNCT/NASA-TDE COMPATIBILITY TESTING NOVEMBER  29 - 31, 1995

18

19

20

21

22

23

24

25

27

28

29

30

31

32

TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN 2 F3
Was scheduled for Aug15

P

TRMM/COMETS EXPERIMENT PLAN P 2 3 4

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

33



STATUS AS OF
    01/15/97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN SET.
* ETS-VII IS NOW A REIMBURSABLE MISSION.  SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1996 - 1997

3

# CY 1996 CY 1997 CY 1998

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.03

F

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN34

TRMM/COMETS EXPERIMENT PLAN F Scheduled for March 199735

NASA-TDRSS/NASDA ETS-VII TEST OUTLINE

NASA-TDRSS/NASDA ETS-VII TEST  PLAN

F Final was scheduled for February 1996 *

F Final was scheduled for March1996 *

37

38

39

40

NUTS/COMETS COMPATIBILITY TESTS AT TKSC (#1) SEPTEMBER 30 - OCTOBER 16, 1996

TKSC-GSFC DATA FLOW TESTS (#2) FEBRUARY 03 - 17 1997

41 OICETS/ARTEMIS SIM AT REDU (TEST A-1) MAY 1997

42 ETS-VII COMPATIBILITY TEST AT GSFC  (PHASE 01) JULY 1997 TIMEFRAME

43 COMETS LAUNCH AUGUST 1997 TIMEFRAME

44 NASDA 64KBS MUX UPGRADE (2ND CKT) AUGUST - OCTOBER  1997 TIMEFRAME

45 EUST/COMETS COMPATIBILITY TEST AT TKSC  (C1/2)

46 ESA-SPOT-4/ESBT TEST AT TKSC VIA COMETS (C-3)

SEPTEMBER 1997 TIMEFRAME

47 ESA SPOT-4/ESBT TEST VIA TDRSS

OCTOBER - DECEMBER 1997

48

49

50

TRMM-TnSC END TO END TESTS VIA TDW OCTOBER 1997 TIMEFRAME

TRMM-TnSC END TO END TESTS VIA COMETS OCTOBER 1997 TIMEFRAME

NASDA ETS-VII TnSC END TO END TESTS VIA TDW OCTOBER 1997 TIMEFRAME

OCTOBER - DECEMBER 1997

Scheduled for August 15.Final
In Signature cycle
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LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN SET.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

SNITS 13 YEAR MASTER SCHEDULE
1997 - 1999

4

# CY 1997 CY 1998 CY 1999

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

13yr.04

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

51 NOVEMBER 01, 1997TRMM - ETS-VII LAUNCH

52 TRMM/COMETS EXPERIMENT DECISION NOVEMBER 15, 1997

53 TRMM/COMETS OPERATIONAL TRAINING (#4) NOVEMBER 17 1997  - jANUARY 17, 1998

54 OICETS/ARTEMIS SIM AT REDU (TEST A-2) JANUARY 1998 TIMEFRAME

55 ESA-ESBT/COMETS ON-ORBIT TESTING FEBRUARY 1998 TIMEFRAME

TRMM/COMETS EXPERIMENT JULY 1998 JULY 199956



STATUS AS OF
    01/15/97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY 1995- 1997

# CY 1995 CY 1996 CY 1997

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

1

2

3

5

6

7

THIS SCHEDULE IS FOR PLANNING PURPOSES ONLY

TRMM/COMENTS PRE-EXPERIMENT
DOCUMENTATION SCHEDULE

TRMM MOU SIGNOFF

EXPERIMENT OUTLINE F S Sign-off was scheduled Oct 15, 1995

INTERFACE CONTROL SPECIFICATION 4 F Final was scheduled for May 16, 1996

COMETS SN USERS GUIDE D F
Final was scheduled for August 15, 1996

ROPT MANUAL F Final was scheduled for August 15, 1996
2

tcsdoc.ppt

D - DRAFT 3 - 3RD DRAFT F - FINAL

PRE-EXPERIMENT TEST PLAN 2 3

Final was scheduled for August 15, 1996
F F In signature cycle

EXPERIMENT PLAN F Final scheduled for March 19972 3

PRE-EXPERIMENT TEST REPORT [ TEST #1]
Experiment Outline merged into Experiment Plan

32 4

D

In signature cycle

4

8



STATUS AS OF
    01/15/97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY 1996 - 1998

# CY 1996 CY 1997 CY 1998

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
1

2

3

5

6

7

COMETS  LAUNCH AUGUST 1997 TIMEFRAME

NOVEMBER 15, 1997

NOVEMBER , 1997 TIMEFRAME10

TRMM/COMETS PRE-EXPERIMENT TEST SCHEDULE

NASA MUX AVAILABLE

NUTS/COMETS COMPATIBILITY TESTING AT TKSC
(NASDA TEST #1)  (SNIP AUSPICES)

TKSC/GSFC FDF DATA FLOW TESTING

4 TKSC/GSFC TLM/CMD DATA FLOW TESTING

ROPT INSTALLED AT TRMM MOC

TKSC/GSFC ROPT DATA FLOW TESTING

(N
A

S
D

A
 T

E
S

T
 #2)

8

NASDA MUX UPGRADE (TRMM/COMETS ONLY)

TRMM LAUNCH

TRMM/COMETS EXPERIMENT DURATION DECISION
POINT.11

TRMM/COMETS ON-ORBIT TRAINING (NASDA TEST #3)12

TRMM/COMETS EXPERIMENT START

OCTOBER 1 - 16, 1996

FEBRUARY 1997 TIMEFRAME

FEBRUARY 1997 TIMEFRAME

FEBRUARY 1997 TIMEFRAME

FEBRUARY 1997 TIMEFRAME

NOV 15 - JAN 15 1998

FEB 1998 - FEB 1999

THIS SCHEDULE IS FOR PLANNING PURPOSES ONLY
tcstest.ppt

9 TRMM END-TO-END RF DATA FLOW FROM TnSC SEPTEM,BER - OCTOBER 1997 TIMEFRAME

13



STATUS AS OF
    01/15//97

LEGEND: -  PLANNED -  COMPLETE -  LAUNCH

MILESTONES

NOTE  THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH  DATES HAVE NOT BEEN SET.
             BOLDFACE ITEMS OCCUR UNDER SNIP AUSPICES*
* ETS-VII IS NOW A  REIMBURSABLE MISSION.  SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

RESPONSIBILITY:

APPROVAL:

E. AMBROSE

R. STANLEY

ETS-VII/TDRSS TEST  SCHEDULE
1996- 1998

# CY 1996 CY 1997 CY 1998

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

P PRELIMINARY 1 DRAFT NUMBERS
F

FINAL

FINAL WAS SCHEDULED FOR FEBRUARY 19961 NASA DEVELOPS ETS-VII/TDRSS TEST OUTLINE FOR 
BILATERAL SIGNATURE

F

F
NASA DEVELOPS ETS-VII/TDRSS TEST PLAN FOR 
BILATERAL SIGNATURE

FINAL WAS SCHEDULED FOR MAY  19962

3

4

NASDA BRINGS ETS-VII SIMULATOR TO GSFC FOR
COMPATIBILITY TESTING JULY 1997 TIMEFRAME

COMETS LAUNCH AUGUST 1997 TIMEFRAME

TLM/CMD DATA FLOW TESTS, UPS-J/NCCDS INTERFACE
TESTS

5

NOVEMBER 1997 TIMEFRAME6

7

ETS-VII/TDRSS ON-ORBIT TESTS MARCH 1998 TIMEFRAME

ETS-VII LAUNCH

8

9

TDRSS  OPERATIONAL SUPPORT OF ETS-VII

ETS-VII-TnSC / TDW RF END TO END TESTS OCTOBER 1997 TIMEFRAME

10

NOVEMBER 1997  TIMEFRAME1997

TKSC-ETS-VII/GSFC-TDW RF END-TO-END TEST FEBRUARY 1998 TIMEFRAME

FEBRUARY 28. 1997

MARCH  31, 1997

F

F


